

My project plan was helpful because it provided a structured outline of features I wanted to build and the order in which they should be implemented. The plan divided development into stages, beginning with core functionality; drawing tools, colour selection, and undo/redo behaviour. Later stages focused on extending the application with additional tools, user interface improvements, and advanced features such as saving canvas states and importing images.

I followed the overall structure of the plan but did not complete every planned feature exactly as originally scheduled. Some advanced ideas, such as additional drawing modes and extended visual effects, were either simplified or postponed because more time was needed for debugging and interface refinement. However, I believe this adjustment improved the final product because it allowed me to focus on stability and usability instead of adding too many incomplete features.

One challenge I encountered was that many tasks took longer than expected. For example, implementing undo and redo functionality across multiple tools required careful management of canvas state. Similarly, restructuring the interface for image searching and tool panels required changes across multiple files, including `index.html`, `sketch.js`, and tool modules. These changes sometimes caused unexpected bugs that needed to be fixed before development could continue.

Despite these challenges, the plan still guided the project and the most important features were completed first. If I were completing the project again, I would allocate more time for debugging, interface adjustments as these stages required more effort than I originally anticipated.